Task  Task Name Duration  Start Finish ] } isatul19 Sun Jul 20 o ' Mon Jul 21
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= Bridge 16 BCP 60 hrs Fri 7/18/14 Mon 7/21/1. . v
= S Shutdown Bridge 0 days Fri7/18/14  Fri7/18/14 7/18
g 2 Structure Excavation 4 hrs Fri7/18/14  Fri7/18/14 lﬁ L-"A" OPE.RATOR[Z 00%],L - FOREMAN-GENERALL - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[200%]
i 2 Remove Superstructure 5 hrs Fri7/18/14 Sat7/19/14 e - FOREM:A\N-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR[ZQO‘;A],E - WALK BEHIND PAVEMENT S:AW,E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - TRIAXLE[200%]
& S Remove Abutments 5 hrs Sat7/19/14 Sat7/19/14 s |- FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATC?)Ri[Z 00%],E - Link Belt 330LX (2003),E - Link Belt 4]0Lx (2006)[2009 IR - Ho-Ram for Link Belt 290/330,E - TRIAXLE |
&% S Setup Crane 4 hrs Sat7/19/14 Sat7/19/14 Lwaﬁ
i 2 Cut Piles To Grade 2 hrs Sat 7/19/14 Sat 7/19/14 Zemmsn L|- SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)
B s Weld Pile Plates 2 hrs Sat7/19/14 Sat7/19/14 L L - CARPENTER[200%,E - Miller Welder
< Install Abut/Ww 1 3 hrs Sat7/19/14 Sat7/19/14 — L - FOREMAN-GEr\iERAL,L- CARPENTER[500%],L - "A" OPERATORE - Link Belt 290LX (2001),E - Crane rental
e Post Tensioning Abut 1 1hr Sat7/19/14 Sat7/19/14 7 —PrecastManufacturer
S Install Abut/WW 2 3 hrs Sat7/19/14 Sat7/19/14 s L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental
% Post Tensioning Abut 2 1hr Sat 7/19/14 Sat7/19/14 Precast Manufdcturer
B Water Repellent 4 hrs Sat 7/19/14 Sat 7/19/14 s L - SKILLED LABORER[200%]
% Install Bearings 2 hrs Sat7/19/14 Sat7/19/14 3 L-FDREMAN-GENERAL,L - CARPENTER[200%],E - Cat 928G Loader (1999)
® Granular Backfill 3hrs Sat7/19/14 Sat7/19/14 — - FOREMAN-G;ENERAVL,L:- SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70
%I = Type 4 Stone Fill 4 hrs Sat7/19/14 Sat 7/19/14 | — L - FOREMAN‘-GENERAL,L: -"A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003
17 %' e Erect Next Beams 8 hrs Sat 7/19/14 Sun 7/20/14 eeeee— L - FOkEMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental
|
Eﬂ ® Install Approach Slab 1 2 hrs Sun 7/20/14 Sun 7/20/14 Zammam L - FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[500%],E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator
19 %l ) Install Approach Slab 2 2 hrs Sun 7/20/14 Sun 7/20/14 L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Link Belt 290LX (2001),E - Crane renta
T%i > Rapid Set Concrete 4 hrs Sun 7/20/14 Sun 7/20/14 L - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator
21 t—" B Rapid Set Concrete Cure Time 12 hrs Sun 7/20/14 Mon 7/21/14
2 @i S Sand Borrow & Subbase 6 hrs Sun 7/20/14 Sun 7/20/14 L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%)
23 @1 e Set Up One Lane Traffic 2 hrs Mon 7/21/14 Mon 7/21/14 LblL-SKILLED LABORER,L - "A" OPERATOR
= Re Open Bridge 0 days Mon 7/21/14 Mon 7/21/14 3 J'/21
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